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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 2 drill rigs 

• Continue rock production drilling with 3 Cubex drills, with 
concentration in the priority areas needed for initial line clo-
sure 

• Continue pressure testing and grouting, with concentration 
in the priority areas needed for initial line closure 
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Foundation Grouting 
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 2 rigs.  There are a total of 1134 
holes in overburden, drilled and cased.   
 
Production rock drilling (with 3 Cubex drills) on the 
work platform continued this week, as well as pressure 
washing and grouting operations.   
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial 
line closure; 8 of the 23 V-Line holes have been com-
pleted.   
 
285 holes have been identified as necessary for initial line 
closure.  Of those 285 holes, 198 are complete, or 69%.    
70 holes are in progress, with grouting operations ongo-
ing in 54 of those. 
   
There is a total of over 589,200 gallons of grout in 645 
holes along the embankment.  To date, over 593,716 
gallons of grout have been pumped into the foundation in 
all areas.  
 
 
 

Lake Cumberland elevation on 3/26/08 was 689.95 ft and forecasted to 
fall.  The releases at Wolf Creek Dam remain at three hydropower units 
running around the clock.  This action continues due to a flood damage 
reduction operation underway to reduce flood impacts on the lower 
Ohio and Mississippi Rivers.  A total of 0.5 inch of rain is predicted for 
the Lake Cumberland basin for the next three days. 
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